Definition of Done & Team Working Agreement

*Team: **Uroos Fatima** (31094), **Muhammad Shayan Hussain** (30077), **Waniya Jabeen** (31624) | Software Engineering, Fall 2026*

1. Definition of Done

A user story is not “done” until every item below is true:

- Code is written and pushed to a feature branch on GitHub
- Code is merged into main via a GitHub Pull Request, approved by at least one teammate
- The feature has been manually tested against its acceptance criteria (from the Trello card checklist)
- The feature works correctly on at least one real device or emulator, with no crashes
- Firestore data created/updated by the feature is verified to look correct in the Firebase console
- No leftover debug code, print statements, or hardcoded test values remain
- The Trello card’s acceptance criteria checklist is fully checked off
- The Trello card is moved to the “Done” list with a short note on what was completed

2. Team Working Agreement

How the three of us agree to work together this semester.

Item	Our agreement
Sprint length	Fixed at 4 weeks per sprint. Sprint 1: Oct 2 - Oct 31, 2026. Sprint 2: Oct 31 - Nov 28, 2026.
Daily Scrum	Mon / Wed / Fri, 15 min, 8:00 PM on the team WhatsApp group (yesterday / today / blockers)
Sprint Planning	At the start of each sprint
Sprint Review	At the end of each sprint, in-class demo of the working increment
Communication	WhatsApp group “FareShare SE”; respond within 3 hours
Missed commitment	Communicate and re-plan on the group
Retrospective	Immediately after each Sprint Review
Roles	Rotate each sprint so every member practices each responsibility at least once (split below)
Disagreements	Discuss up to 8-10 min, then majority vote on WhatsApp poll; tie → ask instructor
DoD & tools	DoD pinned in Trello description; repo + board linked there

Scrum Role Split

Role	Sprint 1	Sprint 2
Trello / board tracking	Uroos Fatima	Muhammad Shayan Hussain
Standup facilitation	Muhammad Shayan Hussain	Waniya Jabeen
PR review / merge oversight	Waniya Jabeen	Uroos Fatima