Software Engineering Project – Sprint 1 Brief

Overview

Sprint 1 is due on LMS by **November 18, 2026, 11:59:59 PM**. The demo will be scheduled separately, but the LMS submission is the cutoff.

This brief supplements the Project Guidelines. Work from this brief, the guidelines and your Sprint 0 backlog. No other Sprint 1 document will be issued.

What to deliver

Build and review your first working increment. Per the Project Guidelines, Sprint 1 includes:

- **Complete wireframes** for all screens, in any tool you like (Figma, Balsamiq, InVision or anything else).
- **A working first increment**: the first batch of user stories built and running, using the stack rules below.
- **Trello Sprint 1 backlog**: selected stories with acceptance criteria and your Definition of Done.
- **Test Plan and initial test cases.**
- **Scrum logs**: Sprint Planning, Daily Scrum, Sprint Review and Retrospective.

Scrum practice

Every ceremony needs a short written log in your submission.

- **Sprint Planning**: one meeting at the start of the sprint, about 1 to 2 hours. Log the sprint goal, the stories you committed to, the tasks and owners, and the acceptance criteria and Definition of Done.
- **Daily Scrum**: 15 minutes on each working day (Monday to Friday). Weekends are not required. Log what each member did, what they will do next, and any blockers. A written update in your team chat counts if a member cannot attend.
- **Sprint Review and Retrospective**: hold both before the deadline. Log what was completed or not completed, what went well, what did not, and what you will change in Sprint 2.

Technology and deployment rules

- **Build approach**: no-code or low-code tools are not allowed. You may use AI to help generate code.
- **Database**: use your own backend with a relational database (MySQL, MSSQL, PostgreSQL or similar). A NoSQL database such as MongoDB is fine if you need one. Managed backends and databases such as Firebase are not allowed.
- **Other services**: Firebase Cloud Messaging for push notifications is allowed, as is any service that sends email or SMS.
- **Deployment**: the backend must be deployed online. Running it only on a laptop is not enough.

- **Mobile apps**: be ready to show the app running on a real phone. A web app must also be deployed online.

Submission and demo

Submit on LMS by **November 18, 2026, 11:59:59 PM**. Include links to:

- Wireframes
- Code repository
- Trello board
- Deployed backend (and web app, if applicable)
- Test Plan and test cases
- Scrum logs

The demo is scheduled separately and the date will be announced later. Plan to show the working increment live, with the app running on a phone if it is a mobile app.